COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 20/ 2018

ESTI MATE SUMVARY 08: 24: 57
CONTI D: C20703 ESTI MATE NO: 0012 PROG SPEC YR: 2005
PCN: 20703-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 109.0 DAYS TI ME ALLOW 117 WORK DAYS
SH 65 MESA NORTH RESURFACI NG PERCENT TIME:  93.16 ORI G TI ME ALLOW 115 WORK DAYS
PRQIECT NO STRO65A- 022
SH 65 MESA NORTH RESURFACI NG
NAVE OF ROAD:
PRQJECT COUNTI ES: MESA
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 02/ 20/ 2018 DATE TI ME STARTED 03/27/2017
556 Struthers Avenue DATE LET 12/ 01/ 2016 DATE WORK BEGAN 03/ 27/ 2017
DATE AWARDED 12/ 13/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/30/2016 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 03/27/2017
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 066, 122. 18 PARTI Cl PATI NG $ 6, 061, 997. 20 $ 275. 00
AWARD PRQIJECT AMT: $ 5,814, 913. 38 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 93% TOTAL EARNI NGS 6,061, 997. 20 275. 00
FUNDS AVAI LABLE: $ 4,124.98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 061, 997. 20 275. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -8,500. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 053, 497. 20 275. 00
LI QUI DATED DANAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 6, 053, 497. 20 275. 00
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 275. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00090

202- 00200

202- 00203

202- 00220

202- 00240

202- 00250

202- 01000

202-01130

202-01170

202- 01300

C20703
20703-BI D
STRO65A- 022
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

*Rermoval of Delineator

Renoval of Sidewal k

Renoval of Curb and Gutter

Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Rermoval of Fence

*Renoval of Guardrail Type 3

Renoval of Guardrail Type 7

*Renpoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
3, 000. 00000
624. 000
EACH
5. 00000
134. 000
5%
22.00000
266. 000
LF
11. 50000
1, 777. 000
5%
30. 00000
19, 411. 200
sy
2. 25000
150, 642. 000
SF
0. 75000
33. 000
LF
2. 70000
33, 784. 000
LF
3. 25000
156. 000
LF
35. 00000
70. 000
EACH

195. 00000

Page 2
ESTI MATE RUN 02/ 20/ 2018
08: 24: 57

PREV QTY/ AMOUNT
QTY THI'S PERI 0D TH S
QTY TO DATE PERI CD ANOUNT

1. 000
0. 000 0.00
1. 000 3, 000. 00

624. 000
0. 000 0. 00
624. 000 3, 120. 00

134. 000
0. 000 0.00
134. 000 2,948. 00

266. 000
0. 000 0. 00
266. 000 3, 059. 00

1,777.000
0. 000 0.00
1,777.000 53, 310. 00

19, 411. 200
0. 000 0. 00
19,411. 200 43, 675. 20

150, 642. 000
0. 000 0.00
150, 642. 000 112,981.50

33. 000
0. 000 0. 00
33. 000 89. 10

33, 784. 000
0. 000 0.00
33, 784. 000 109, 798. 00

156. 000
0. 000 0. 00
156. 000 5, 460. 00

70. 000
0. 000 0.00
70. 000 13, 650. 00



CONTI D

PREV QTY/

CAT NO0200

0060 203-00060

0065

203- 00100

0070

203- 01500

0075

203- 01510

0080

203- 01597

0085

208- 00002

0090

208- 00020

0095

208- 00035

0100

208- 00045

0105

208- 00051

0110 208-00070

ROADWAY

Mick Excavation

Bl adi ng

Backhoe

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

C20703
20703-BI D
STRO65A- 022
| TEM
DESCRI PTI ON
Enbanknent Material (Conplete In Place)

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

*Aggregat e Bag

Concr et e Washout

*Storm Drain Inlet

Structure

Protection (Type 1)

Vehi cl e Tracki ng Pad

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
701. 200
cy
95. 00000
0. 000
cy
35. 00000
32.000
HOUR
150. 00000
8. 500
HOUR
125. 00000
0. 000
HOUR
250. 00000
218. 000
LF
7. 25000
158. 000
LF
4. 15000
144. 500
LF
10. 25000
1. 000
EACH
3, 000. 00000
0. 000
LF
22. 50000
1. 000
EACH

2,500. 00000

QrY TH'S PERI OD
QTY TO DATE

32.
. 000
32.

144

. 200
. 000
. 200

. 000
. 000
. 000

000

000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500

. 000
144

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 02/ 20/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 24: 57

AMOUNT

66, 614

4,800

1,062

1,580

655.

1, 481.

3,000

2,500

00

.00

00

50

.00

50

70

13

00

.00

00



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20703-BI D ESTI MATE RUN 02/ 20/ 2018
PRQJECT: STRO65A- 022 ESTI MATE NO 0012 08: 24: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sediment (Labor) 10. 000 10. 000
HOUR 0. 000 0. 00
55. 00000 10. 000 550. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 9. 000 9. 000
HOUR 0. 000 0. 00
150. 00000 9. 000 1, 350. 00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 8. 000 8. 000
HOUR 0. 000 0. 00
200. 00000 8.000 1, 600. 00
0135 208-00207 *Erosion Control Management 58. 000 58. 000
DAY 0. 000 0. 00
1, 085. 00000 58. 000 62, 930. 00
0140 210-00810 *Reset Ground Sign 4.000 4. 000
EACH 0. 000 0. 00
300. 00000 4. 000 1, 200. 00
0145 210-01130 *Reset Cuardrail Type 3 1, 259. 000 1, 259. 000
LF 0. 000 0. 00
24.50000 1, 259. 000 30, 845. 50
0150 210-01200 *Reset End Anchorage 4.000 4.000
EACH 0. 000 0. 00
2, 250. 00000 4.000 9, 000. 00
0155 210-04050  Adjust Val ve Box 2. 000 2.000
EACH 0. 000 0. 00
92.50000 2.000 185. 00
0160 212-00006 *Seeding (Native) 0. 300 0. 300
ACRE 0. 000 0. 00
5, 250. 00000 0. 300 1,575.00
0165 212-00032  *Soi | Conditioning 0. 300 0. 300
ACRE 0. 000 0. 00

10, 750. 00000 0. 300 3,225.00



CONTI D

CAT NO0200

0170 212-00050

0175

213- 00004

0180

213- 00061

0185

213- 00065

0190

213- 00070

0195

214-00000

0200

214-00220

0205

214- 00350

0210

240- 00000

0215

240- 00010

0220 240- 00020

ROADWAY

C20703
20703-BI D
STRO65A- 022
| TEM
DESCRI PTI ON
*Sod

*Mul ching (Weed Free Straw)

*Mil ch Tackifier

*I norgani ¢ Mul ch

*Landscape Weed Barrier Fabric

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Cali per)

*Deci duous Shrub (5 Gallon Contai ner)

*Wldlife Biologist

of Nests

*Renoval

*Netting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
303. 000
SF
5. 25000
0. 300
ACRE
7, 750. 00000
150. 000
LB
10. 25000
3. 000
cy
250. 00000
22.000
sy
15. 25000
1. 000
LS
5, 500. 00000
2.000
EACH
875. 00000
6. 000
EACH
85. 00000
48. 000
HOUR
120. 00000
7.500
HOUR
100. 00000
1, 027. 000
sy

12. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

303. 000
0. 000
303. 000

0. 300
0. 000
0. 300

150. 000
0. 000
150. 000

3. 000
0. 000
3. 000

22.000
0. 000
22.000

0. 200
0. 050
0. 250

2.000
0. 000
2.000

6. 000
0. 000
6. 000

48. 000
0. 000
48. 000

7.500
0. 000
7.500

1, 027. 000
0. 000
1, 027.000
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ESTI MATE RUN 02/ 20/ 2018

275.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

08: 24: 57

AMOUNT

1,590

2,325

1, 537

750.

335.

1,375

1, 750

510

5,760

750.

13, 094

75

00

50

00

50

00

00

00

00

00

25



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20703-BI D ESTI MATE RUN 02/ 20/ 2018
PRQIECT STRO65A- 022 ESTI MATE NO. 0012 08: 24: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0225 304-03000 Aggregat e Base Course (Cl ass 3) 0. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0230 304- 06000 Aggregat e Base Course (C ass 6) 0. 000 0. 000
TON 0. 000 0. 00
40. 00000 0. 000 0.00
0235 304-07000 Aggregate Base Course (C ass 7) 3, 153. 180 3,153. 180
TON 0. 000 0. 00
22.00000 3, 153. 180 69, 369. 96
0240 403-00721 Hot M x Asphalt (Patching) (Asphalt) 66. 400 66. 400
SY 0. 000 0. 00
90. 00000 66. 400 5, 976. 00
0245 403- 34701 Hot M x Asphalt (G ading SX) (75) 35, 366. 230 35, 366. 230
TON 0. 000 0. 00
41. 00000 35, 366. 230 1, 450, 015. 43
0250 409-01015 Cover Coat Material (Type I) 200, 357. 000 200, 357. 000
SY 0. 000 0. 00
0. 76000 200, 357. 000 152, 271.32
0255 411-03342  Asphalt Cenment Perfornmance Grade (PG 64-28) 1, 949. 510 1,949. 510
TON 0. 000 0. 00
430. 00000 1, 949. 510 838, 289. 30
0260 411-03354 Asphalt Cenent Performance Grade (PG 64-22) 135. 700 135. 700
TON 0. 000 0. 00
340. 00000 135. 700 46, 138. 00
0265 411-10216 Emul sified Asphalt (CRS-2P) 88, 318. 000 88, 318. 000
GAL 0. 000 0. 00
1. 50000 88, 318. 000 132, 477.00
0270 411-10255 Emul sified Asphalt (Slow Setting) 8, 192. 500 8,192.500
GAL 0. 000 0. 00
2. 25000 8, 192. 500 18, 433. 13
0275 506-01020 Geogri d Rei nf orcenent 0. 000 0. 000
Sy 0. 000 0. 00
3. 30000 0. 000 0. 00



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20703-BI D ESTI MATE RUN 02/ 20/ 2018
PRQJECT: STRO65A- 022 ESTI MATE NO 0012 08: 24: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 33, 903. 000 33, 903. 000
LF 0. 000 0. 00
18. 85000 33, 903. 000 639, 071. 55
0280 MATERI AL ALLOMNCE 5606- 00301 St ockpil e Paynent 0. 000
LF 0. 000 0. 00
14. 61000 0. 000 0. 00
0285 606-00710 *Quardrail Type 7 (Style CA) 156. 000 156. 000
LF 0. 000 0. 00
108. 00000 156. 000 16, 848. 00
0290 606-01370 *Transition Type 3G 13. 000 13. 000
EACH 0. 000 0. 00
1, 360. 00000 13. 000 17, 680. 00
0295 606-01390 *End Anchorage Type 3K 1. 000 1.000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0300 606-02003 *End Anchorage (Nonfl ared) 44.000 44.000
EACH 0. 000 0. 00
1, 960. 00000 44. 000 86, 240. 00
0305 606-02005 *End Anchorage (Fl ared) 28. 000 28. 000
EACH 0. 000 0. 00
1, 875. 00000 28. 000 52, 500. 00
0310 607-11300 *Fence Conbination Wre Wth Treated Woden Posts 0. 000 0. 000
LF 0. 000 0. 00
19. 35000 0. 000 0. 00
0315 607-11400 *Fence Picket 85. 000 85. 000
LF 0. 000 0. 00
41. 40000 85. 000 3,519. 00
0320 607-11525 *Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
8. 05000 0. 000 0. 00
0325 607-11580 *Fence (Tenporary) 82. 200 82. 200
LF 0. 000 0. 00

10. 00000 82. 200 822. 00



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20703-BI D ESTI MATE RUN 02/ 20/ 2018
PRQJECT: STRO65A- 022 ESTI MATE NO 0012 08: 24: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 607-56001 *Fence (Animal Protection) 24.000 24.000
LF 0. 000 0.00
25. 00000 24.000 600. 00
0335 608- 00000 *Concrete Sidewal k 120. 000 120. 000
SY 0. 000 0. 00
42. 00000 120. 000 5, 040. 00
0340 608-00010 *Concrete Curb Ranp 55. 000 55. 000
Sy 0. 000 0.00
70. 00000 55. 000 3, 850. 00
0345 608-00015 *Det ect abl e War ni ngs 93. 000 93. 000
SF 0. 000 0. 00
48. 00000 93. 000 4, 464. 00
0350 609-21020 *Curb and CGutter Type 2 (Section II-B) 293. 000 293. 000
LF 0. 000 0.00
26. 50000 293. 000 7,764.50
0355 612-00001  *Delineator (Type I) 984. 000 984. 000
EACH 0. 000 0. 00
22. 00000 984. 000 21, 648. 00
0360 612-00002 *Del i neator (Type I1) 5. 000 5. 000
EACH 0. 000 0.00
23. 00000 5. 000 115. 00
0365 612-00003 *Del i neator (Type II1I) 152. 000 152. 000
EACH 0. 000 0. 00
26. 00000 152. 000 3, 952. 00
0370 614-00011 *Sign Panel (Class |) 0. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0375 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0380 614-85001 *| npact Attenuator 1. 000 1.000
EACH 0. 000 0.00

30, 000. 00000 1. 000 30, 000. 00



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20703-BI D ESTI MATE RUN 02/ 20/ 2018
PRQJECT: STRO65A- 022 ESTI MATE NO 0012 08: 24: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 622-00270 *Bol | ard 3. 000 3. 000
EACH 0. 000 0. 00
825. 00000 3. 000 2,475.00
0390 625-00001 *Construction Surveying (Hourly) 30. 000 30. 000
HOUR 0. 000 0. 00
125. 00000 30. 000 3, 750. 00
0395 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00
425, 000. 00000 1. 000 425, 000. 00
0400 626-01104 *Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
7, 150. 00000 1.000 7, 150. 00
0405 627-00001  *Pavenent Marking Paint 1, 273. 000 1,273. 000
GAL 0. 000 0. 00
36. 50000 1,273. 000 46, 464. 50
0410 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 248. 000 1, 248. 000
GAL 0. 000 0. 00
80. 50000 1, 248. 000 100, 464. 00
0415 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 967. 000 967. 000
GAL 0. 000 0. 00
115. 00000 967. 000 111, 205. 00
0420 627-00030  Raised Pavenment Marker (Tenporary) 6, 336. 000 6, 336. 000
EACH 0. 000 0. 00
3. 50000 6, 336. 000 22,176. 00
0425 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 332. 000 332. 000
Li ne
) SF 0. 000 0. 00
20. 00000 332. 000 6, 640. 00
0430 629-01011 *Survey Monunment (Type 1A) 3. 000 3. 000
EACH 0. 000 0. 00
600. 00000 3. 000 1, 800. 00
0435 630-00000  *Flagging 7,113. 500 7,113. 500
HOUR 0. 000 0. 00

25. 00000 7,113.500 177,837.50



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20703-BI D ESTI MATE RUN 02/ 20/ 2018
PRQJECT: STRO65A- 022 ESTI MATE NO 0012 08: 24: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 630-00001 *Pi | ot Car QOperation 544. 750 544.750
HOUR 0. 000 0. 00
45. 00000 544. 750 24,513.75
0445 630- 00007 *Traffic Control Inspection 57. 000 57. 000
DAY 0. 000 0. 00
100. 00000 57. 000 5, 700. 00
0450 630-00012 *Traffic Control Management 112. 000 112.000
DAY 0. 000 0. 00
700. 00000 112. 000 78, 400. 00
0455 630- 80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0460 630-80341 *Construction Traffic Sign (Panel Size A) 153. 000 153. 000
EACH 0. 000 0. 00
30. 00000 153. 000 4,590. 00
0465 630-80342  *Construction Traffic Sign (Panel Size B) 72.000 72.000
EACH 0. 000 0. 00
35. 00000 72.000 2,520. 00
0470 630-80343 *Construction Traffic Sign (Panel Size C) 10. 000 10. 000
EACH 0. 000 0. 00
40. 00000 10. 000 400. 00
0475 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0480 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0485 630-80359 *Portabl e Message Sign Panel 349. 000 349. 000
DAY 0. 000 0. 00
35. 00000 349. 000 12, 215.00
0490 630-80360  *Drum Channel i zi ng Device 66. 000 66. 000
EACH 0. 000 0. 00

5. 00000 66. 000 330. 00



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20703-BI D ESTI MATE RUN 02/ 20/ 2018
PRQJECT: STRO65A- 022 ESTI MATE NO 0012 08: 24: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 12. 000 12. 000
EACH 0. 000 0. 00
5. 00000 12. 000 60. 00
0500 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0.00
0505 630-80370  Concrete Barrier (Temporary) 162. 000 162. 000
LF 0. 000 0. 00
65. 00000 162. 000 10, 530. 00
0510 630-80380 *Traffic Cone 200. 000 200. 000
EACH 0. 000 0. 00
5. 00000 200. 000 1, 000. 00
0515 630-85010  *Inpact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0520 630-85041 *Mbbi | e Attenuator 35. 000 35. 000
DAY 0. 000 0. 00
400. 00000 35. 000 14, 000. 00
0525 630-86810 *Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0530 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0535 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0545 700-70018 F/ A Roadway Snoothness |ncentive 128, 034. 790 128, 034. 790
FA 0. 000 0. 00

1. 00000 128, 034. 790 128, 034. 79



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20703- BI D ESTI MATE RUN 02/ 20/ 2018
PRQIECT STRO65A- 022 ESTI MATE NO 0012 08: 24: 57
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0550 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 41, 395. 160 41, 395. 160
FA 0. 000 0. 00
1. 00000 41, 395. 160 41, 395. 16
0555 700-70023 F/ A On- The-Job Trai nee 1, 200. 000 1, 200. 000
F A 0. 000 0. 00
1. 00000 1, 200. 000 1, 200. 00
0560 700- 70025 F/' A Quality Incentive Paynent 35, 010. 220 35, 010. 220
FA 0. 000 0. 00
1. 00000 35, 010. 220 35,010. 22
0745 601-06102 Concrete (Patching) 83. 400 83. 400
CF 0. 000 0. 00
84. 07000 83. 400 7,011. 44
0775 900-00006 Added Item (Dol lar)/ Over Weight Load Price Reductions -540. 000 -540. 000
DOL 0. 000 0.00
1. 00000 -540. 000 -540. 00
0780 900-00006 Added Item (Dollar)/ Concrete Price Reduction 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 403-34701 HMA (G SX) (75) Added Paving Pull outs 518. 560 518. 560
TON 0. 000 0.00
132. 00000 518. 560 68, 449. 92
0790 900-00006 Added Item (Dollar)/ Epoxy Price Reduction -3,052. 100 -3,052. 100
DOL 0. 000 0. 00
1. 00000 -3, 052.100 -3,052.10
CAT 0200 CURRENT AMI $ 5,525,262.50$% 275.00$ 5,521,137.50
CAT NO0300 STRUCTURE H- 04-Z
0565 202-00240  *Renpval of Asphalt Mat (Pl aning) 790. 000 790. 000
Sy 0. 000 0.00
2.25000 790. 000 1, 777.50
0570 202-00425 *Rermoval of Bridge Railing 308. 000 308. 000
LF 0. 000 0. 00
14. 00000 308. 000 4,312.00



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20703-BI D ESTI MATE RUN 02/ 20/ 2018
PRQIECT STRO65A- 022 ESTI MATE NO 0012 08: 24: 57
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0300 STRUCTURE H-04-Z
0575 206-00000  *Structure Excavation 315. 000 315. 000
cY 0. 000 0. 00
55. 00000 315. 000 17, 325.00
0580 208-00041 *Rock Check Dam 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1.000 7,000. 00
0585 208-00400 *Water Control 1. 000 1.000
LS 0. 000 0. 00
76, 810. 00000 1. 000 76, 810. 00
0590 403-34701 Hot M x Asphalt (Grading SX) (75) 116. 990 116. 990
TON 0. 000 0. 00
41. 00000 116. 990 4,796.59
0595 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 6. 580 6.580
TON 0. 000 0. 00
430. 00000 6. 580 2,829. 40
0600 411-10255 Enul sified Asphalt (S| ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2. 25000 0. 000 0. 00
0605 420-00102  *Geotextile (Erosion Control) (Class 1) 50. 000 50. 000
Sy 0. 000 0. 00
33. 00000 50. 000 1, 650. 00
0610 506-00224 *Riprap (24 Inch) 315. 000 315. 000
cY 0. 000 0. 00
155. 00000 315. 000 48, 825. 00
0615 606-11010 *Bridge Rail Type 10R 310. 000 310. 000
LF 0. 000 0. 00
163. 00000 310. 000 50, 530. 00
CAT 0300 CURRENT AMT $ 215,855.49 % 0.00% 215, 855.49
CAT NO0301 STRUCTURE H-03-BJ
0620 202-00201 Renoval of Curb 34.000 34.000
LF 0. 000 0. 00
20. 60000 34. 000 700. 40



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20703-BI D ESTI MATE RUN 02/ 20/ 2018
PRQJECT: STRO65A- 022 ESTI MATE NO 0012 08: 24: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE H-03-BJ

0625 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 753. 000 753. 000
SY 0. 000 0. 00
30. 00000 753. 000 22,590. 00
0630 202-00425 *Renoval of Bridge Railing 372.000 372.000
LF 0. 000 0. 00
14. 00000 372.000 5,208. 00
0635 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 6. 900 6. 900
Sy 0. 000 0. 00
220. 00000 6. 900 1, 518. 00
0640 202-00460 *Renpval of Portions of Present Structure (Class 3) 15. 000 15. 000
5% 0. 000 0. 00
385. 00000 15. 000 5,775.00
0645 210-00480 *Pier Restoration 1. 000 1. 000
LS 0. 000 0. 00
4,525. 00000 1. 000 4,525. 00
0650 403-34701 Hot M x Asphalt (Gading SX) (75) 123. 870 123. 870
TON 0. 000 0. 00
41. 00000 123. 870 5,078. 67
0655 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 2. 650 2. 650
TON 0. 000 0. 00
430. 00000 2.650 1,139.50
0660 411-10255 Enul sified Asphalt (S| ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2.25000 0. 000 0.00
0665 515-00120 *\Wat er proof i ng (Menbrane) 766. 000 766. 000
SY 0. 000 0. 00
22.00000 766. 000 16, 852. 00
0670 518-03000 *Sawi ng and Seal i ng Bridge Joint 195. 000 195. 000
LF 0. 000 0. 00
28. 00000 195. 000 5, 460. 00
0675 518-03100 *Rapid Cure Silicone Joint Seal 134. 000 134. 000
LF 0. 000 0. 00

31. 00000 134. 000 4,154. 00



CONTI D:

CAT NO0301

0680 601-03540

0685

601-51005

0690

602- 00000

0695

606-11010

0750

900- 00014

0770 900-00014

CAT NO0302

0700 202-00240

0705 202-00425

0710 403-34701

0715 411-03342

C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
20703-BI D ESTI MATE RUN 02/ 20/ 2018
STRO65A- 022 ESTI MATE NO 0012 08: 24: 57
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
STRUCTURE H- 03-BJ
*Concrete C ass DT (Deck Topping) 0. 000 0. 000
cY 0. 000 0.00
2,270. 00000 0. 000 0. 00
*Gal vani ¢ Anodes 169. 000 169. 000
EACH 0. 000 0. 00
36. 50000 169. 000 6, 168. 50
*Rei nforcing Steel 4.100 4.100
LB 0. 000 0.00
1. 50000 4.100 6. 15
*Bridge Rail Type 10R 374. 000 374. 000
LF 0. 000 0. 00
163. 00000 374.000 60, 962. 00
Added Item (Lunmp Sum/ VECP (CMO 2) 1. 000 1.000
LS 0. 000 0.00
27, 250. 00000 1. 000 27, 250. 00
Added Item (Lunp Sum)/ Bridge Joint Preparation 1. 000 1. 000
LS 0. 000 0. 00
7, 830. 90000 1.000 7,830.90
CAT 0301 CURRENT AMT $ 175,218.12 % 0.00% 175, 218. 12
STRUCTURE H- 03- BV
*Renpval of Asphalt Mat (Pl aning) 692. 000 692. 000
5% 0. 000 0.00
2.25000 692. 000 1, 557. 00
*Rermoval of Bridge Railing 350. 000 350. 000
LF 0. 000 0. 00
14. 00000 350. 000 4,900. 00
Hot M x Asphalt (Grading SX) (75) 93. 270 93. 270
TON 0. 000 0.00
41. 00000 93. 270 3, 824.07
Asphalt Cenent Performance Gade (PG 64-28) 5. 600 5. 600
TON 0. 000 0. 00
430. 00000 5. 600 2,408.00



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20703-BI D ESTI MATE RUN 02/ 20/ 2018
PRQIECT STRO65A- 022 ESTI MATE NO 0012 08: 24: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0302 STRUCTURE H-03- BV
0720 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2.25000 0. 000 0. 00
0725 606-11010 *Bridge Rail Type 10R 354. 000 354. 000
LF 0. 000 0. 00
163. 00000 354. 000 57,702. 00
0755 613-03492 *El ectrical Conduit (Plastic)(Miltiduct)(Bored) 60. 000 60. 000
LF 0. 000 0. 00
40. 00000 60. 000 2,400. 00
0760 613-07199 *Pull Box (Install Only) 2.000 2.000
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
0765 613-10000 *Wring 0. 000 0. 000
LS 0. 000 0. 00
750. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 73,491.07 $ 0.00% 73,491.07
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0730 620-00002 *Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 565. 00000 1. 000 40, 565. 00
0735 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
31, 500. 00000 1. 000 31, 500. 00
0740 620-00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 230. 00000 1.000 4,230.00
CAT 0400 CURRENT AMT $ 76,295.00 $ 0.00% 76, 295. 00

PROJECT TOTAL CURRENT AMI $ 6, 066,122.18 % 275.00$ 6,061, 997. 18



